

CONTRACT INSPECTION REPORT		CONTRACT NO.	TASK NO.		
			18 25X1		
TO:		DATE 21 June 1967			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE 30 August 1967			
NAME OF CONTRACTOR					
TYPE OF COMMODITY OR SERVICE					
Analog Image Restoration Contract					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 77% (as of 31 May)					
PER CENT OF FUNDS EXPENDED - 68% (as of 31 May)					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input type="checkbox"/> NO		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input checked="" type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE					
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 14-15 June 1967					
SIGNATURE OF INSPECTOR			DIVISION		
			TDS/EDL 25X1		
INSPECTOR			SIGNATURE OF APPROVER		

NARRATIVE REPORT

☒ INTERIM☐ FINAL

The monthly progress report for May 1967 was received 20 June. During that period, they continued working on the one-dimensional smears. They also indicated that artifacts are appearing on restored images due to the coherent source.

Twenty binary transmission masks which closely approximate the aberrated impulse responses were received on 15 June. The masks have larger dimensions than [] originally wanted because the photoetching firm which made the masks could not guarantee high precision of the dimensions which had originally been specified. At present using these new masks, the ultimate resolution recoverable is only 51/mm. However, this is far from the limit-both theoretically and practically.

25X1

A meeting between the two contractors doing work on image restoration ([]) and NPIC personnel has been scheduled for June 28. The purposes of this meeting are:

- 1) to see how each program has progressed;
- 2) the future goals of each; and
- 3) how the two programs are related to one another.

25X1

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET